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Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: January 6, 2017 to January 12, 2018 

 

Sitework:   

� Continued embankment on 

ballfields. 

� Continued to work on trail 

subgrade on southwest end 

of project 

� Finished removing concrete 

and asphalt removals and 

stockpiled for crushing 

� Continued working on 

embankment for 

playground area. 

� Completed riprap in area 2 

� Completed excavation for 

riprap in area 3 

� Completed underground 

conduit for primary 

electrical to concessions 

building 

� Installed 24” RCP storm 

drain pipe and flared end 

sections under proposed 

trail on southwest end of 

project 
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Upcoming work: 

� Continue ball field 

embankment 

� Continue grading for 

concessions building access 

road 

� Continue Riprap and 

riverbank operations in 

area 3 

� Continue working 

Riverwalk trails 

� Finish electrical 

underground conduits, 

blowout/test runs, and run 

pull lines 

 
 

 

 

 

 
 

 

 

 


